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FYI.

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information
solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.]

Forwarded by Stephen Tyahla/R9/USEPA/US on 02/07/2011 01:54 PM

From: Stephen Tyahla/R9/USEPNUS
To: “Whelan, Joseph” <JWhelan1@wm.com>
Cc: alec.wongdoh.hawaii.gov, Arlene Kabei/R9/USEPNUS@EPA, Bret

Moxley/R9/USEPNUS@EPA, Rich Vaille/R9/USEPA/US@EPA, Steve
Armann/R9/USEPA/US@EPA, Steven.chang@doh.hawaii.gov, stuart.yamadadoh.hawaii.gov,
lene.ichinotsubo@doh.hawaii.gov, David Wampler/R9/USEPNUS@EPA, Ellen
Blake/R9/USEPAIUS@EPA

Date: 02/07/2011 10:26AM
Subject: AOC Deliverables Tracking Spreadsheet

Joe,

When we spoke late last I mentioned that I had prepared a deliverables tracking spreadsheet to give you
and I a convenient tool.
I’ve completed it and it’s attached for you info/use. It’s currently sorted by submission due date and
reflects what we received through COB Friday, 4 Feb.
I will occasionally send you updates. In addition, dates may get added to reflect schedules we approve
in work plans.

Naturally, this tracking spreadsheet in no way replaces or supersedes any of our AOC requirements, but
is simply a convenient tool.
And although I was careful in preparing it, if you do find an error, please let me know.

Thanks,

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephenepa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information



solely intended to be conveyed to the designated recipient(s). If you receive this email and are not an
intended recipient, please delete this email and its attachments immediately. The unauthorized use,
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.]
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From: “Whelan, Joseph” <JWhelan1@wm.com>
To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich

Vaille/R9/USEPAIUS@EPA, Stephen Tyahla/R9/USEPAIUS@EPA, Bret
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US©EPA, Steve
Wall/R9/USEPA/US@EPA, Katherine BayIor/R9/USEPA/USEPA,
<stuart.yamadadoh.hawaii.gov>, <Steven.changdoh.hawaii.gov>,
<alec.wongdoh.hawaii.gov>

Date: 02/04/2011 07:20 PM
Subject: Daily Progress Report for 2-4-11

Greetings all.

Please find below the daily progress report on work items contained within the recently

approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west
side assessment of cell E6 is
ongoing. The operations layer of
protective stone located above the
anchor trench is being removed to
allow the liner material to be
further investigated. A temporary
fill road was placed to allow an
excavator to remove over burden
from the storm in order to access the
side wall liner, which was exposed
today. Operations layer sand will be
placed on Saturday. Liner crews
have begun their evaluation of this
area.

Western Storm water Diversion Proiect (to render functional):

1) Diversion Structure: The
contractor closed all remaining
forms today in anticipation of the



final wall pour on February
8th•

2) Box Culvert: The contractor
completed pouring the channel
invert today. Next weeks efforts will
concentrate on forming the
transition structure from box culvert
invert to pipe invert.

3) Pipe: The contractor completed
laying the Hobas Pipe today, and
continues pressure testing the joints
of placed pipe. Backfilling of the
pipe trench will continue thru next
week.

Cell 6 Leachate Riser Restoration:

1) The pumping contractor
continues skimming water from
the surface of the area south of Cell
E6. We anticipate Cell E6 riser
connections to commence on
Monday or Tuesday.

2) The contractor removed 10,000
V gallons of mud and water mixture

V from the area south of Cell E 6
V today, and placed into frac tanks in

order to allow them to separate.
These activities are ongoing.

Sediment Basin:

1) The contractor pumped 61,500 gallons of storm water from the sedimentation basin
today, which was sent to the WWTP for treatment and disposal. These activities are ongoing.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None

Please let me know if you have any questions



Best regards,

Joe WFze(an

General Manager

Waste Management of Hawaii

808-668-2985, ext. 15 Office

808-668-1366 Fax

808-479-4610 Mobile

Waste Management’s landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees.
Please recycle any printed emails.


